

	
Omeo District Health
Procurement Activity Plan Summary
For the period 1 July 2019 to 30 June 2020


	Activity  Name
	Description
	Category
	Contact Name
	Contact Details
	Market Approach
	Estimated Quarter for Engagement

	Type of goods/services
	
	
	Contract Managers name
	Contract Managers email address
	Open
Or
Closed
	Q1 (Jul - Sept)
Q2 (Oct – Dec)
Q3 (Jan – Mar)
Q4 (Apr – Jun)

	Computer refresh
	Replace computer inventory
	TBC
	Ward Steet
	ward.steet@omeohs.com.au
	Closed
	Q1

	Swipe Card security access
	Replace existing code pad security access with swipe card access
	TBC
	Ward Steet
	ward.steet@omeohs.com.au
	Open
	Q3

	Painting
	Exterior and interior painting
	TBC
	Darryl Shepherd
	darryl.shepherd@omeohs.com.au 
	Open
	Q4

	Carpet
	Replacement of flooring/carpet throughout PSRACS
	TBC
	Darryl Shepherd
	darryl.shepherd@omeohs.com.au 
	Open
	Q3

	Shed
	Erect shed and slab
	TBC
	Darryl Shepherd
	darryl.shepherd@omeohs.com.au 
	Open
	Q4

	Building renovation
	Redesign and refurbishment of the Urgent Care Centre
	TBC
	Darryl Shepherd
	darryl.shepherd@omeohs.com.au 
	Open
	Q4



[bookmark: _GoBack]Disclaimer
All planned procurement activities are subject to revision or cancellation. The information in this Procurement Activity Plan is provided for planning purposes only and it does not present a solicitation or constitute a request for proposal, nor is it a commitment by Omeo District Health to purchase the described goods or services. There is no obligation to respond to or return any unsolicited bids received.
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